FITCHBURG 2016

ID Task Name Duration  |Start Finish Jul 3,'16 Jul 10, '16 Jul17,'16 Jul 24, '16 Jul 31,'16 Aug7,'16 Aug 14, '16 Aug 21, '16 Aug 28, '16
FlsismltiwltlelslsImltIwltlelsIsIm[TIwlTlels[s|m[TIwlTlels[s[mlTIwlTlels|sImITIw|T]Fls]sImITIwlTlFls|sIm[TIwlTlEls|s[m[TIwlT]F]
1 |Osmundsen Concrete 7 days Tue 7/5/16 Wed 7/13/16 [ | Osmundsen Concrete
2 |Osmundsen Pulverizing 1 day Mon 7/25/16 Mon 7/25/16 Il Osmundsen Pulv.
3 |Osmundsen Grading 5 days Mon 7/25/16 Fri7/29/16 [ | Osmundsen Grade
4 |Osmundsen Paving 3 days Mon 8/1/16  Wed 8/3/16 [ I Osmundsen Pave
5 |Roanoke Concrete 6 days Mon 7/11/16 Mon 7/18/16 I 1 Roanoke Concrete
6 |Roanoke Pulverizing 1 day Mon 8/1/16  Mon 8/1/16 l=n1 Roanoke Pulv.
7 |Roanoke Grading 5 days Mon 8/1/16  Fri 8/5/16 I I Roanoke Grade
8 |Roanoke Paving 3 days Mon 8/8/16  Wed 8/10/16 I I Roanoke Pave
9 |Winsome Pulverizing 1 day Mon 7/11/16 Mon 7/11/16 =1 Winsome Pulv.
10 |Winsome Grading 4 days Mon 7/11/16 Thu7/14/16 [ | Winsome Grade
11 |Winsome Paving 2 days Fri 7/15/16 Sat 7/16/16 [ | Winsome Pave
12 |Jan Dr, East Hill, Lacy Path Pulverizing 1 day Mon 7/18/16 Mon 7/18/16 Il Jan,East Hill,& Lacy Path Pulv.
13 |Jan Dr, East Hill, Lacy Path Grading 5 days Mon 7/18/16 Fri 7/22/16 [ | Jan,East Hill,& Lacy Path Grade
14 |Jan Dr, East Hill, Lacy Path Paving 3 days Sat7/23/16  Tue 7/26/16 I 1 Jan,East Hill,& Lacy Path Pave
15 |Latitude 43 Grading 5 days Mon 8/8/16  Fri 8/12/16 [ | Latitude 43 Grading
16 |Latitude 43 Concrete 7 days Mon 8/15/16 Tue 8/23/16 [ Latitude 43 Concrete
17 |Misc. Concrete 14days Mon 7/25/16 Thu8/11/16 [ | Misc. Concrete
18 |Remaining Paths Pulverizing 1 day Mon 8/8/16  Mon 8/8/16 Il Remaining Paths Pulv.
19 |Remaining Paths Grading 5 days Mon 8/8/16  Fri 8/12/16 [ | Remaining Paths Grade
20 |Remaining Paths Paving 2 days Sat 8/13/16  Mon 8/15/16 [ I Remaining Paths Pave
21 |Misc. Asphalt Patching 3 days Mon 8/15/16 Wed 8/17/16 [ 1 Misc. /-\Sphalt}atChing
Task Project Summary [ Manual Task I I Start-only L Deadline ¥
Project: Fitchburg 2016.mpp Split vivcnnnooooon Inactive Task Duration-only Finish-only 1 Progress
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